
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 04/02/2015

to 05/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0010

05/04/2015

Contract Location: Time Allowed:

BRIDGE AND APPROACHES ON SR 47 OVER BRIER CREEK

 

Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let:

P. O. BOX 15517 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333-0517 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

02/21/2014

03/07/2014

03/26/2014

04/03/2014

07/02/2014

00/00/0000

00/00/0000

638 Days

12/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 61.76

394 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,218,938.01

$3,157,680.69

$1,012,652.79

68.54%

Counties:

Jefferson McDuffie

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007041      $3,218,938.01 $3,157,680.69 $1,012,652.79 68.54% $328,484.51

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 04/02/2015

to 05/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0010

05/04/2015

Project Number: 0007041      SR 47 - BRIDGE REPLACEMENT

 

CSBRG-0007-00(041)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,765,028.21 $1,502,240.61 $262,787.60

Non-Participating $441,257.01 $375,560.10 $65,696.91

Total Earnings $2,206,285.22 $1,877,800.71 $328,484.51

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,206,285.22 $1,877,800.71 $328,484.51

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,206,285.22 $1,877,800.71

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $328,484.51

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 04/02/2015

to 05/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0010

05/04/2015

Project Number 0007041      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .750

 64667.440 .083

CSBRG-0007-00(041)

 

.833 $5,367.40 $53,867.98

0020 210-0100     GRADING COMPLETE - LS  1.000 .690

 218940.700 .050

CSBRG-0007-00(041)

 

.740 $10,947.04 $162,016.12

0038 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  170.000 323.560

 103.000 .000

 

 

323.560 $.00 $33,326.68

0049 407-0010     ASPHALT-RUBBER JOINT AND CRACK SEAL, TP MLF  2,000.000 2,074.000

 1.550 .000

 

 

2,074.000 $.00 $3,214.70

0109 603-7000     PLASTIC FILTER FABRIC SY  63.000 189.111

 2.430 .000

 

 

189.111 $.00 $459.54

0110 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  290.000 310.000

 28.590 .000

 

 

310.000 $.00 $8,862.90

Category Amount: $16,314.44 $261,747.92

Category Number: 0020 BRIDGE NO 1 - OVER BRIER CREEK

0145 500-3002     CLASS AA CONCRETE CY  114.000 77.400

 1492.850 18.400

 

 

95.800 $27,468.44 $143,015.03

0147 511-1000     BAR REINF STEEL LB  13,628.000 9,172.000

 0.760 2,228.000

 

 

11,400.000 $1,693.28 $8,664.00



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 04/02/2015

to 05/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0010

05/04/2015

Project Number 0007041      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGE NO 1 - OVER BRIER CREEK

0149 520-1318     PILING IN PLACE, METAL SHELL, 18 IN OD LF  2,980.000 2,260.520

 90.160 859.530

 

 

3,120.050 $77,495.22 $281,303.71

0155 540-1101     REMOVAL OF EXISTING BR, STA NO - LS  1.000 .370

 399915.990 .480

383+15.00

 

.850 $191,959.68 $339,928.59

0156 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,901.000 473.555

 54.410 225.000

 

 

698.555 $12,242.25 $38,008.38

0157 603-7000     PLASTIC FILTER FABRIC SY  1,901.000 320.444

 2.440 225.000

 

 

545.444 $549.00 $1,330.88

Category Amount: $311,407.87 $812,250.59

Category Number: 0030 EROSION CONTROL

0165 163-0240     MULCH TN  150.000 22.560

 103.000 2.900

 

 

25.460 $298.70 $2,622.38

0205 167-1500     WATER QUALITY INSPECTIONS MO  16.000 9.000

 463.500 1.000

 

 

10.000 $463.50 $4,635.00

Category Amount: $762.20 $7,257.38

Project Total Amount: $328,484.51 $2,206,285.22


